
Sanford School Department Lavallee / Brensinger Architects

Sanford High School and Technical Center Concept Approval

Grades 9-12 - Capacity 1015 High School and 404 CTE Students (per half day)

Other Funding

State/ Local Grants, Gifts,

Local Only Total Etc.

A  CONSTRUCTION

1 New Construction (Sitework & Building Construction) $70,957,537 $4,929,417 $75,886,954 $0

Subtotal $70,957,537 $4,929,417 $75,886,954 $0

B ADMINISTRATIVE COSTS & RESERVES

2 Land Purchase and Related Costs $165,593 $606,327 $771,920 $0

3 Moveable Equipment $5,393,173 $902,841 $6,296,014 $0

4 Advertising and Legal $65,000 $0 $65,000 $0

5 Percent for Art $50,000 $0 $50,000 $0

6 Project Reserves Supplemental Package $665,000 $3,237,380 $3,902,380 $300,000

7 Project Contingency $7,095,754 $492,942 $7,588,696 $0

Subtotal $13,434,520 $5,239,490 $18,674,010 $300,000

C FEES AND SERVICES

8 Architect / Engineer Basic Services $4,754,155 $330,271 $5,084,426 $0

9 Architect / Engineer Additional Services $66,000 $48,000 $114,000 $0

10 Architect / Engineer  Reimbursables $24,300 $0 $24,300 $0

11 Permitting & Approvals $1,600,601 $1,759 $1,602,360 $0

12 Construction Testing $187,000 $13,000 $200,000 $0

13 Survey and Soils $104,302 $0 $104,302 $0

14 Project Coordination $303,875 $21,125 $325,000 $0

15 Clerk of the Works $255,255 $17,745 $273,000 $0

16 Commissioning $280,500 $19,500 $300,000 $0

17 Consultants $120,137 $8,143 $128,280 $0

Subtotal $7,696,125 $459,543 $8,155,668 $0

D PROJECT TOTALS $92,088,182 $10,628,450 $102,716,632 $300,000

E TOTAL PROJECT COST $103,016,632

$300,000

E Grants and Gifts $0 $0 $0 $0
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